

TKG Website Development — Weekly Update

Week ending 2026-09-24

Owner: Sakshi & Ankit Srivastava

Framework: Master Baseline v1.0 & Green Y Reconciliation

Current Status

Pre-launch technical acceptance: **PASSED** (13/13 test categories, each with a script, a real run ID, and a result you can reproduce). Live production closure: **PENDING** — 6 gate items remain, each requiring a dated live-environment verification after deployment (listed below).

Self-correction this week (before Tel had to find it)

While reconciling this week’s evidence against the actual test scripts, we found and corrected two inaccuracies in our own draft report before sending it:

Item	Previous draft claim	Verified actual result	Correction
Forms E2E	6/6 (5 of 7 routes)	8/8 (all 7 baseline routes + newsletter)	Understated — all 7 routes actually pass, not 5.
Search E2E	22/22	20/20	Overstated — the script defines exactly 20 cases.

Both were caused by hand-typed example data in the report generator instead of pulling from the actual script output. Fixed at the source (scripts/generate_proof_pdf.py, scripts/generate_acceptance_sheet.py) and re-verified by re-running every audit script against the current codebase on 2026-09-24. All 13 categories below are now traceable line-for-line to a real run.

Verified evidence (re-run 2026-09-24, all against current code)

Test	Result	Evidence
Mobile	16/16 PASS	scripts/audit-mobile.ts — 360–768px, 0 horizontal overflow
Forms E2E	8/8 PASS	scripts/smoke-forms.ts — all 7 baseline routes + newsletter, local test recipients
Search	20/20 PASS	scripts/smoke-search.ts
Metadata	17/17 PASS	scripts/audit-metadata.ts
Canonicals	17/17 PASS	scripts/audit-canonicals.ts — 100% self-referencing to telkganesan.com
Schema (JSON-LD)	18/18 VALID	scripts/audit-schema.ts
Sitemap	37/37 PASS	scripts/audit-sitemap.ts
Indexability	21/21 PASS	scripts/audit-indexability.ts
GA4 (technical)	51/51 PASS	scripts/audit-analytics.ts — consent gating, PII scrubbing; not a legal compliance opinion
Conversion taxonomy	8/8 PASS	scripts/audit-analytics.ts
Performance (pre-launch baseline)	17/17 PASS	scripts/audit-performance.ts — LCP 1.1–1.6s, INP <65ms, CLS 0.01–0.03
Accessibility (defined checks)	27/27 PASS	scripts/audit-accessibility.ts — not a full WCAG conformance audit
Build/deployment readiness	14/14 PASS	scripts/smoke-production-release.ts

0 defects identified across the defined acceptance tests.

Explicitly not claimed (to avoid overreach)

- Real production mailboxes are not yet configured — all 7 routes still deliver to @localhost.test test addresses. Production acceptance requires named owners with written acknowledgment before go-live (tracked separately in docs/FORM_DELIVERY_AUDIT_2026-09-22.md).
- Legal GDPR/CCPA compliance — not assessed; only technical consent-gating logic was tested.
- Full WCAG conformance — not claimed; only the defined launch checks passed.
- Live production performance, live GA4 receipts, live indexing — none of this can be verified until the site is actually deployed with real environment variables.

Production Go-Live Closure Gate — still PENDING

Gate item	Current evidence	Required live verification	Owner	Target date	Escalation date	Fallback
Production env variables (Atlas DB, Postmark, GA4)	Host provisioning checklist ready	Inject live values, verify app boots	Ankit	[DATE]	[DATE]	[Fallback owner/action]
Live form + newsletter delivery	8/8 passed against local test recipients	Verify real owner mailboxes + written acceptance	Ankit	[DATE]	[DATE]	[Fallback owner/action]
Live GA4 + conversion events	Consent/event logic passed technically	Confirm live GA4 receipts	Ankit	[DATE]	[DATE]	[Fallback owner/action]
Post-deploy production smoke	14/14 build/readiness passed	Run live-origin smoke test	Ankit	[DATE]	[DATE]	[Fallback owner/action]
Live performance validation	Pre-launch baseline passed	Run live URL Core Web Vitals test	Ankit	[DATE]	[DATE]	[Fallback owner/action]
Final production sign-off	Pre-launch acceptance passed	Close only after all rows above have dated evidence	Ankit	[DATE]	—	—

Next Actions

1. Confirm real owner mailboxes for all 7 inquiry routes and obtain written acceptance — Owner: Ankit, Target: [DATE]
2. Inject production environment variables and verify boot — Owner: Ankit, Target: [DATE]
3. Deploy to production and run the live-origin smoke test — Owner: Ankit, Target: [DATE]
4. Capture live GA4 receipts and live Core Web Vitals evidence — Owner: Ankit, Target: [DATE]
5. Close the release only after every row in the gate table above has dated, live evidence — Owner: Ankit, Target: [DATE]

FINAL STATUS: PRE-LAUNCH TECHNICAL ACCEPTANCE = PASSED. LIVE PRODUCTION CLOSURE = PENDING.